

Summary of Modifications/Changes in this Update

This Summary of Changes is for information only.
It is not a part of the referenced document, and should not be used for project documentation.

U.S. Department of Veterans Affairs ♦ Office of Construction & Facilities Management

DATE OF THIS VERSION (new)

September 1, 2015

TITLE OF DOCUMENT (new title if applicable):

SECTION 01 32 16.13 - NETWORK ANALYSIS SCHEDULES – MAJOR PROJECTS

DATE OF VERSION BEING SUPERSEDED (old):

December 1, 2013

DESCRIPTION OF DOCUMENT (previous title, number, other identifying data):

SECTION 01 32 16.13 - NETWORK ANALYSIS SCHEDULES – MAJOR PROJECTS

SUMMARY OF CHANGES IN THIS VERSION:

1. NAS Spec. was modified in Format to improve the ease of finding the requirements of the construction schedule by both contractors and the VA teams. The format was changed as follows: Part 1 – General; Part 2 – Schedule Criteria / Data Requirements; Part 3 – Submittals, Deliverables and Update process. New numbering system is introduced with no correlations with previous update numbers.
2. Introduced several items in the Spec. from the Army Corps. of Engineers scheduling spec. to improve / strengthen the NAS noted in items 1.4 B, 2.1H, 3.1C.3, 3.2A.7, 3.2A.8. 3.2.H.
3. Significant clarifications and improvements were made in item 2.3A – Network Diagram (NAS) Data Requirements; 3.1.E – VA response to computer produced Schedule submittals; 3.2 A – Schedule Update meeting; 3.2.B – Schedule Narrative; 3.2.E – Parallel Runs / Time Extension Analysis; 3.2.G – Schedule Coordination/ Progress Review meeting; 3.5 – Adjustment of Contract Completion / Time extension due to changes to the contract; 3.6 – Adjustment of Contract Completion / Time extension due to Weather.